



Construction in Progress

Updated 10/11/2014 6:55 AM

State of Wisconsin Project –P1241H	Location	Type of Work	Summary of Work
	I-94 & I-894 Various Locations	Bridge Reconstruction, Earth Work, Retaining Walls, Street Reconstruction, & Street Lighting	The work under this State of Wisconsin Contract consists of the replacement of the I-94 and I-894 Interchange and the repaving of short sections of local roadways plus miscellaneous concrete sidewalk, concrete driveway approaches, landscaping, storm sewer, storm sewer relay, utility adjustments and other incidental items. Because some roadway will be closed or impacted during the work, traffic issues are expected.
			Comments
			Many projects in and around I-894 and I-94. Near State Fair. All are run by the DOT. DOT's web site with further information. W. Greenfield Ave. from 84 th to 92 nd has new afternoon parking restrictions and lane lines to allow additional traffic that will be generated by the new construction in the Zoo interchange. The area around Mitchell School will remain impacted. Southbound traffic on S. 101 st St. only. http://projects.511wi.gov/web/zoo-interchange-project
	Contacts		
Contractor		City of West Allis	
Various Contractors WI DOT - Laura Goranson 414-224-1650 lauragoranson@yahoo.com		WI DOT Laura Goranson 414-224-1650 lauragoranson@yahoo.com	

State of Wisconsin Project –P0940S	Location	Type of Work	Summary of Work
	S. 76 th St. North City Limits to W. Greenfield Ave.	Street Resurfacing, Storm Sewer, Traffic Signals & Street Lighting	The work under this State of Wisconsin Contract consists of the resurfacing of the roadway and the plus miscellaneous concrete sidewalk, concrete driveway approaches, landscaping, storm sewer, utility adjustments and other incidental items. Because the roadway will be closed or impacted during the work, traffic issues are expected.
			Comments
			Surface has been milled. Utility work continues with base patching operations scheduled to start the week of October 6 th . The DOT is attempting to accelerate the schedule of this work.
	Contacts		
Contractor		City of West Allis	
Cornerstone Pavers, Inc.		WI DOT Mike Dean 608-260-5824 michael.dean@mbakercorp.com	



Construction in Progress

Updated 10/11/2014 6:55 AM

2014 No. 2-C13409	Location	Type of Work	Summary of Work
	S. 84th St. & W. National Ave.	Skate Board Park Construction	The work under this Contract consists of the construction of a new skate park and all incidental items necessary such as storm sewer and landscaping.
			Comments
			Rough grading for park complete, steel pieces have been delivered and the concrete work has started. Specialty concrete work will continue and connecting pieces will be poured as the special sections allow.
			Layout is on-going with detail changes being address as they arise.
		Lighting of the Park will be addressed in a separate construction project late in 2014 or early in 2015.	
Contacts			
Contractor		City of West Allis	
Western Contractors, Inc. John Spitz 262-349-5340 Johnspitz350@yahoo.com		City of West Allis Chris St. Clair 414-940-1380 cstclair@westalliswi.gov	

2014 No. 4-P1421S	Location	Type of Work	Summary of Work
	S. 59th St. From W. National Ave. to W. Burnham St.	Street Reconstruction & Underground Utility Work	This construction contract is for the installation of concrete curb and gutter, concrete pavement, miscellaneous walk repair, driveway replacement, sanitary sewer relay, sanitary sewer, storm sewer relay, storm sewer, water main relay, building services and utility adjustments.
			Comments
			Mainline pavement is in. Work will focus on the cross streets and portions of sidewalk that are still missing.
			Paving operations continue and landscaping also continues. Road is closed to through traffic. Sections of the road are closed until repaving in complete in the next couple of weeks. Parking and through traffic will be impacted.
Contacts			
Contractor		City of West Allis	
Zignego Company, Inc. John Zignego 262-547-400 john@zignego.com		City of West Allis Mike Brofka 414-587-1696 mbrofka@westalliswi.gov	

2014 No. 5-P1422S	Location	Type of Work	Summary of Work
	W. Hicks Street from S. 76 St. to S. 81 St. S. 80th Street from W. Hicks St. to W. Rogers St. S. 81st St. from W. Becher St. to W. Grant St.	Street Reconstruction & Underground Utility Work	This construction contract is for the installation of concrete curb and gutter, concrete pavement, miscellaneous walk repair, driveway replacement, sanitary sewer relay, sanitary sewer, storm sewer relay, storm sewer, water main relay, building services and utility adjustments. Comments Hicks: Road open. Work on landscaping and street lighting. 80th: Roadway open. Complete miscellaneous work and landscaping. 81st: Road is open to traffic. Clean-up and miscellaneous work still to be done. Street Lighting and landscaping are the big items to still address. The Contractor will water the sod for 3 weeks. After that, property owners will maintain the new grass.
	Contacts		
	Contractor Globe Contractors Bob Olsen 262-246-0600 bob@globecontractors.com		City of West Allis City of West Allis Bob Strynick 414-588-9533 rstrynick@westalliswi.gov
2014 No. 8-P1401A	Location	Type of Work	Summary of Work
	1. E/W alley 74, 75, Greenfield, Orchard 2. N/S & E/W alley 87, 88, National, Becher	Alley Reconstruction & Underground Utility Work	This construction contract is for concrete alley pavement, miscellaneous walk repair, partial driveway replacements, storm sewer, a water main alteration, building services and utility adjustments. Comments 1. Alley open. Complete miscellaneous work. 2. Alley open. Complete miscellaneous work. The area that shoed ponding has been replaced. Address retaining wall that fell during winter/construction.
	Contacts		
	Contractor LaLonde Contractors, Inc. Mark LaLonde 414-744-1515 marklalande@lalandecontractors.com		City of West Allis City of West Allis Brian Walker 414-588-7748 bwalker@westalliswi.gov



2014 No. 9-P1441N	Location	Type of Work	Summary of Work
	W. Lapham St. Ext. from S. 72 St. to S. 73rd St. S. 72 St. from W. Lapham St. Ext. to W. National Ave. S. 73 St. from W. Lapham St. to W. National Ave.	Underground Utility Work – Large Storm Sewer	The work under this Contract consists of the construction of a storm water detention facility, sanitary sewer relay, storm sewer, utility adjustments, pavement restoration and all incidental items
			Comments
			Address the last of the small miscellaneous items. Landscaping to be addressed by City forces.
	Contacts		
Contractor		City of West Allis	
Willkomm Excavating & Grading, Inc. Rob Banish 262-770-9787 rbanish@willkommexcavating.com		City of West Allis Dan Schwartz 414-550-3455 dschwartz@westalliswi.gov	

2014 No. 10-P1426S	Location	Type of Work	Summary of Work
	S. 101st Street: W. Greenfield Ave. to 158’ South of W. Maple St. S. 101st Street: W. National Ave. to W. Cleveland Ave. S. 100th Street: W. Schlinger Ave. to W. Walker St.	Street Resurfacing & Underground Utility Work	The work under this Contract consists of milling the existing concrete surface, cracking and seating the concrete pavement, concrete base patching, concrete curb, sidewalk and driveway repair, hot mix asphalt pavement resurfacing, landscaping, sanitary sewer relay, storm sewer relay, water main relay, pavement markings, utility adjustments and all incidental items
			Comments
			Utility work is done on the two 101 st ’s with pavement patch under way. After the concrete work is all done, the concrete will be milled and the first layer of asphalt will be installed. Asphalt work is scheduled for this week. Schedule pavement repair work from the sanitary sewer work on 100 th .
	Contacts		
Contractor		City of West Allis	
Payne and Dolan, Inc. Trevor Wallner 262-366-5177 TWallner@payneanddolan.com		City of West Allis Brian Walker 414-588-7748 bwalker@westalliswi.gov	



2014 No. 11-P1427S	Location	Type of Work	Summary of Work
	S. 62nd St: Beloit to Lincoln S. 63rd St: Beloit to Lincoln W. Burnham St: 82 nd to 84 th W. Bennett Ave: 74 th to S. 74 th W. Wildwood Terr.: 99 th St. E/O 99 th W. Wildwood Ct.: 99 th to W/O 99 th	Street Resurfacing and Underground Utility Work	The work under this Contract consists of the for asphalt resurfacing of the pavement including the milling of the pavement with miscellaneous driveway and sidewalk repair, sanitary sewer relay, water main relay, storm sewer, and utility adjustments Comments Work on underground utilities is complete. Concrete work is complete with milling and then asphalt surfacing remaining. The first layer of asphalt is scheduled for this week. Several No Parking zones will be needed to allow the work to progress.
	Contacts		
	Contractor		City of West Allis
	MJ Construction Co., Inc. Mike Tomasini 414-760-3320 mjconstr@att.net		City of West Allis Tim Brossard 414-333-7645 tbrossard@westalliswi.gov
2014 No. 12-P1442S	Location	Type of Work	Summary of Work
	W. Lincoln Avenue: 84 th to S. 85 th W. Lincoln Avenue: 67 th to S. 68 th W. Becher Street: 72 nd to 73 rd Various Locations throughout City of West Allis	Concrete Pavement Patching and Misc. Road Repairs	The work under this Contract consists of miscellaneous concrete pavement replacement and all incidental items Comments Work on island at Jefferson School is complete. The City will replace signs that were already hit by a car. Schedule parking area work on Lincoln and Beloit. Coordinate this work with DOT traffic signal work at the intersection. Several No Parking zones will be needed to allow the work to progress.
	Contacts		
	Contractor		City of West Allis
	State Contractors, Inc. John Loosen 262-333-8770 johnloosen@att.net		City of West Allis Rob Hutter 414-587-1699 rhutter@westalliswi.gov



Construction in Progress

Updated 10/11/2014 6:55 AM

2014 No. 14-P1439S	Location	Type of Work	Summary of Work
	W. Manitoba Street: 91 st S to 96 th	Concrete Pavement Repairs	The work under this Contract consists of concrete pavement and concrete curb replacement, sanitary sewer relay, sanitary sewer spot relay and all incidental items necessary.
	W. Dakota Street: 92 nd to 99 th		Comments
	W. Montana Street: 92 nd to 96 th		Continue sawing for pavement replacement. Continue actual excavation and concrete work. Patched areas are re-opened to traffic as soon as they are able to be.
	Contacts		
Contractor			City of West Allis
LaLonde Contractors, Inc. Mark LaLonde 414-744-1515 marklalande@lalandecontractors.com			City of West Allis Dan Schwartz 414-550-3455 dschwartz@westalliswi.gov

2014 No. 16-P1445L	Location	Type of Work	Summary of Work
	W. Oklahoma Ave. from S. Waukesha Rd. to S. 124 th St. Area Bounded by W. National Ave., W. Cleveland Ave., and S. 99 th St. Area Bounded by W. Becher St., W. Lincoln Ave., S. 76 th St., and S. 84 th St. Area Bounded by W. National Ave., W. Mitchell St., S. 57 th St., and S. 60 th St.	Installing underground conduit for the new street lighting cable and system	The work under this Contract consists of furnishing and directional bore installing conduit for street lighting cable, pavement restoration and landscape restoration plus all incidental items necessary to complete the work.
			Comments
			Work near Oklahoma is mostly complete. Work to start near Cleveland and 99 th shortly. Work will begin with the exposing of existing utilities, from there new conduit will be installed by the contractor. After the contractor is done, City forces will come in and install wiring and the new street lighting system. There may be periods of time when the street lights are not working. These times will be limited as much as possible.
	Contacts		
Contractor			City of West Allis
CoreVac, Inc. Chris Wick 920-226-9097			City of West Allis Brian Block 414-651-8840 Bblock@westalliswi.gov



2014 No. 18-P1434N

Location	Type of Work	Summary of Work
Various Locations	Sanitary Sewer Relays and Repairs	The work under this Contract consists of repairing and relaying the sanitary sewer in the middle of various roadways and then replacing the road.
		Comments
		Begin sawing for sewer repairs. Excavations to start on Monday the 29 th .
		Start patching 75 th near Walker.
		Work on 72 nd near Stuth and then move to 90 th near Rogers.
		Schedule a second crew to start work about the 13 th .
Contacts		
Contractor		City of West Allis
American Sewer, Inc. Adam Biondich 414-254-0262		City of West Allis Mike Brofka 414-587-1696 mbrofka@westalliswi.gov
		Heath Brozovich 414-416-6131 hbrozovich@westalliswi.gov